22 April 2021

March 2021 Quarterly Activities Report
March 2021 Quarter production of 19,047 ounces from Darlot Gold Mine with FY21 guidance maintained │ King of
the Hills fully-funded after Red 5 secures commitment for $175m in debt facilities and completes $60m
entitlement offer │ Development on schedule with Mining Permit approved and key contracts awarded

West Australian Gold Operations
Processing and Production
•

Gold production for the March 2021 Quarter of 19,047 ounces (December Quarter: 21,534 ounces) and gold
sales of 19,011 ounces (December Quarter: 22,412 ounces). Year-to-date production of 60,864 ounces.
Consolidated all-in sustaining costs (AISC) of $2,402 per ounce of gold sold for the quarter, which included
mine ramp-up costs at Great Western of $226 per ounce (December Quarter AISC: $2,181 per ounce).

•

Production guidance for FY21 maintained at 80,000 – 85,000 ounces at an average AISC of $2,150 – $2,280
per ounce.

•

Mining commenced at the Great Western open pit near Darlot. Ore from Great Western will replace ore
previously trucked to the Darlot mill from the King of the Hills (KOTH) underground.

•

Nil Lost Time Injuries (LTI) recorded during the March Quarter.

King of the Hills (KOTH) Development


Bulk earthworks for the KOTH process plant largely complete, concrete foundations commenced.



Accommodation village construction well advanced and being utilised.



KOTH Mining Permit approved by the Department of Mines, Industry Regulation and Safety (DMIRS).



Approval for MACA Interquip to proceed to Phase 2 of the Engineering, Procurement & Construction (EPC)
contract for the processing plant.



Letter of Intent signed with leading civil and mining contractor Macmahon Contractors for both the open pit
and underground mining contracts.



Power Purchase Agreement secured with Zenith Pacific for an on-site power station to supply gas and solargenerated power for KOTH for a period of 10 years from construction completion.

Exploration and Resource Development
•

Over 19,600m of diamond core, RC and AC drilling completed during the quarter across multiple prospects
within the broader Darlot area, with programs aimed at delivering Resource growth and new discoveries as
part of the Darlot Mining Hub production strategy.

•

Phase 1 RC in-fill drilling completed at the Mission Prospect has confirmed the continuity of north-trending,
steeply west-dipping quartz vein sets along the known 500m strike extent of the mineralisation.

•

Phase 1 RC in-fill drilling at the Cable Prospect commenced in early January 2021 and is currently 50%
complete, with highly encouraging observations including the intersection of a 60cm zone of lode containing
visible gold, with assays pending.
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Corporate and Finance


King of the Hills fully-funded after Red 5 secured commitments for $175m in debt facilities and launched a
fully-underwritten $60m entitlement offer to shareholders (institutional offer completed during the March
Quarter and retail component completed subsequent to the end of the reporting period).



Group cash on hand and bullion of $79.7m at the end of March 2021.



$27.3m spent on KOTH construction activities and exploration activities.



Working capital loan facility with Macquarie now fully repaid at 31 March 2021, following final repayment
of $5m during the quarter.



Darlot hedge commitments reduced to zero, following the delivery of 14,500 ounces as planned during the
quarter and the settlement of 24,500 ounces outstanding on 31 March 2021 for a total payment of $4.8m.

An investor call for the Quarterly results will be held for the investment community on 22 April 2021, commencing
at 8.00am (AWST)/10.00am (AEST). Investors, brokers, analysts and media can join the webinar by clicking:
http://redback.events/ir-dab2d4

Figure 1: Darlot and KOTH locations, showing historical production from key gold deposits in the region.
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Management Comment
Red 5 Managing Director, Mark Williams, said: “The March Quarter has been a key period for Red 5, with the
execution of commitments for a $175m project finance facility and the launch of a fully underwritten $60m prorata Entitlement Issue to all shareholders, marking key steps towards the development of a major new Australian
gold mine at King of the Hills (KOTH).
“The commitment for project finance from a Tier-1 banking syndicate, comprising BNP Paribas, HSBC and
Macquarie, follows an extensive due diligence process by the banks that has once again confirmed the positive
metrics for the KOTH development outlined in the Final Feasibility Study released in September 2020.
“I would also like to acknowledge the support of all shareholders that participated in our Rights Issue, which has
positioned Red 5 to achieve its goal of becoming a mid-tier Australian gold producer.
“With this project finance now being finalised, Red 5 has embarked on the next phase of development at KOTH,
with approval given during the quarter for the EPC contractor to commence Phase 2 of the construction contract.
A large portion of the bulk earthworks are now complete, the village accommodation is in use, the procurement
of long-lead time equipment items is progressing on schedule and we remain on track for first gold in the June
Quarter 2022.
“We were also very pleased during the quarter to appoint Mr Andrew McRae as the KOTH Mine Manager and
also to sign a Letter of Intent with mining contractor Macmahon for the open pit and underground mine contracts.
“In terms of our current gold operations at Darlot, total gold production for the quarter was 19,047 ounces. The
new satellite open pit at Great Western began during the quarter, with production from Great Western replacing
ore from KOTH underground at the Darlot mill.
“Exploration for the quarter has continued to focus across multiple near-mine and regional prospects aimed at
increasing existing Resources and making new discoveries to support the Darlot Mining Hub strategy.”
COVID-19 Response
Red 5 continues to proactively manage the potential impact of the COVID-19 global pandemic on the Company’s
operations. The Management Response Plan implemented in February 2020 remains focused on ensuring the
health and safety of Red 5 personnel and limiting the disruption risk to mining and processing operations.
This plan has been progressively developed in line with the formal guidance of State and Federal health authorities,
close coordination with the Australian Resources and Energy Group (AMMA) and under the Company’s existing
Emergency Management Policies.
The Perth region (where the Company’s head office is located) had one reported case of COVID-19 community
transmission during the quarter. However, there has been no material impact from COVID-19 on the Company’s
operations to date.
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1. KING OF THE HILLS DEVELOPMENT
During the quarter, Red 5 approved Phase 2 of the Engineering, Procurement & Construction (EPC) contract,
which will allow the Company’s EPC contractor, MACA Interquip, to ramp-up the mobilisation of its construction
teams in the coming months.
The majority of budgeted expenditure for Phase 2 comprises fixed-price contracts. To date, the Project is under
budget and on track to deliver first gold production from the KOTH processing plant in the June 2022 Quarter.
1.1. Process Plant Construction
The bulk earthworks pad for the administration buildings, wet plant area, crushing and ore handling area is
complete. The process and raw water ponds are largely complete, with only final trim required. The concrete
contractor has mobilised to site and started on the CIL tank foundations. Excavations for the foundations of the
mill and stockpile tunnel are underway.
Engineering design at the end of March 2021 was 75% complete. Structural steel detailing is underway and
steelwork fabrication commenced in March 2021. The CIL tank floor platework has been delivered to site and
tank strakes are being painted in Perth prior to sequenced delivery to site.

Figure 2: Process plant site construction.

The procurement of long-lead time equipment items is progressing well against the scheduled procurement
program.
The first of the SAG mill components have been delivered, with the trunnion bearing base plates and cast-in
items now in Australia. The 15-megawatt SAG mill, shell and motors are undergoing refurbishment in
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Johannesburg. The variable speed drive assessment is complete and upgrades are in progress at ABB Switzerland.
All components are on track for site delivery by the end of the June Quarter.
The Metso Gyratory Crusher spider and shells have been manufactured and are ready for shipment. The electrical
panels and lubrication unit are being manufactured in Australia and are scheduled for completion in April 2021.
The ancillary components for the crusher have been consolidated for supply out of the USA. All components of
the crusher are on schedule for site delivery by the end of the June Quarter.

Figure 3: SAG mill shell undergoing refurbishment.

1.2. Village Construction
144 rooms at the accommodation village have now been commissioned to accommodate the site construction
personnel and contractors. The balance of the rooms will be progressively commissioned with sufficient
accommodation available for the construction ramp-up.
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Figure 4: KOTH Village under construction.

1.3. Letter of Intent for KOTH Mining Contract
Red 5 has signed a Letter of Intent with Macmahon Contractors Pty Ltd, a subsidiary of leading civil and mining
contractor Macmahon Holdings (ASX: MAH), for the award of the KOTH mining contract. The Letter of Intent
follows the completion of a thorough competitive tender process for the open pit and underground mine contracts
and encompasses the combined mining operations at KOTH.
The KOTH Gold Mine is based on 16 years of open pit mining and an initial underground mining operation. The
proposed mining contract is for an initial 5-year period, with final contract documentation expected to be
completed in the June Quarter and the contract to commence in the March 2022 Quarter.
1.4. Power Purchase Agreement for on-site power station
Red 5 has entered into a Power Purchase Agreement with Zenith Pacific (KOTH) Pty Ltd (Zenith), a subsidiary of
Zenith Energy Limited. Zenith is a growing Australian power producer that has 12 off-grid power stations in
Australia.
Zenith will build, own and operate approximately 30MW of power generation capacity, which will comprise highefficiency reciprocating gas fuel power generation together with a 2MW (DC) Photo Voltaic (PV) solar farm and a
Battery Energy Storage System, to service KOTH’s power needs.
Power supply to the site is planned to commence in the March Quarter 2022 with an initial term of 10 years. The
contract includes provision for a potential future upgrade to the power station to support increased plant
throughput beyond the initial planned 4Mtpa rate.
Gas will be supplied from the Goldfields Gas Pipeline, located 12km west of the mine, under separate contracts.
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1.5. Appointment of Mine Manager
In preparation for the start of mining operations, Red 5 has appointed Mr Andrew McRae as KOTH Mine Manager.
Mr McRae is a Mining Engineer who has held a number of senior management roles over the past ten years at
Evolution Mining’s Cowal Gold Mine in New South Wales. His technical and project management skills and
experience will be of great benefit to the planning, ramp-up and safe execution of operations at KOTH.
An Operational Readiness program for the start-up of the King of the Hills mine is underway, and further key
positions will be appointed in the next six months.
1.6. Project Permits and Approvals
The KOTH Project is located within the boundaries of existing mining tenements and utilises much of the previously
approved disturbance footprint and landforms of the current KOTH operation. Except for a proposed gas pipeline
corridor to the south, no additional tenement applications are likely to be required for the proposed Project.
During the quarter, the KOTH Mining Proposal was approved by the Department of Mines, Industry Regulation
and Safety (DMIRS). A Works Approval from the Department of Water and Environmental Regulation (DWER) for
the Power Station construction is expected in the June Quarter.

Figure 5: Foundations commenced for stockpile tunnel and reclaim.
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2. WEST AUSTRALIAN GOLD OPERATIONS
2.1. Sustainability
Zero Lost Time Injuries (LTI) were reported in the March 2021 Quarter.
LTIFR (Quarter):
LTIFR (12-month):
TRIFR (12-month):

0.00 (Lost Time Injury Frequency Rate)
1.08
8.76 (Total Recordable Injury Frequency Rate)

2.2. Production Summary
A total of 19,047 ounces of gold were recovered for the quarter (December Quarter: 21,534 ounces), with ore
sourced from the Darlot and KOTH underground mines and Great Western open pit. AISC was $2,402 per ounce
(inclusive of Great Western mine development costs of $226 per ounce). Quarterly gold production and AISC are
shown in the graph below, which shows the respective contributions from Darlot, KOTH and Great Western.

2.2.1. Processing
Crusher and mill availabilities were 86.9% and 95.6%, respectively, during the March Quarter. A total of 246,782
dry tonnes were milled at an average throughput of 122 dry tonnes per hour.

Ore milled
Average head grade
Recovery
Gold recovered
Gold sales

Table 1: Darlot Mill Processing Statistics
March 2021
December 2020 September 2020
Units
Quarter
Quarter
Quarter
t
246,782
262,662
259,870
g/t
2.61
2.81
2.66
%
92.0
90.6
91.3
oz
19,047
21,534
20,283
oz
19,011
22,412
19,332

June 2020
Quarter
237,312
2.98
91.1
20,707
20,929

The Darlot mill maintained a steady performance during the quarter, with no significant downtime or interruptions
recorded. One minor scheduled shutdown was completed for routine maintenance and inspections. The next
major mill maintenance shutdown is scheduled for June 2021 and will include a reline of the primary mill and the
8

installation of new process water pumps and associated pipework to increase water supply to the primary and
secondary mills.
Two key projects were completed during the quarter:
 Primary Gravity Circuit – a new Knelson concentrator and screen were installed and commissioned on the
primary mill circuit. The objective is to increase overall gold recovery and reduce reagent consumption,
particularly from the Great Western ore which has a significantly high gravity gold component; and
 Crusher Magnet – a new automated crusher magnet discharge and cleaning arrangement was installed on
the primary crusher discharge conveyor. This will reduce downtime in the secondary and tertiary circuits
by removing steel associated with the underground ore more efficiently and help increase overall
production from the crushing circuit.
2.2.2.

Darlot Gold Mining Activities

Mined tonnes
Mined grade
Contained gold in ore

Table 2: Darlot Gold Mine – Mine Production Statistics
March 2021
December 2020 September 2020
Units
Quarter
Quarter
Quarter
t
115,702
156,198
165,460
g/t
3.22
2.92
2.76
oz
11,964
14,673
14,689

June 2020
Quarter
159,816
2.60
13,342

Development for the quarter was predominantly focused on the Thomson 980, Pedersen 1110 and Grace/Marsh
remnant areas. There were delays with production in Thomson as the ore was found to be open along strike with
faces providing 3g/t feed, adding future production stopes. Diamond drilling targeting additional flat lodes also
delayed development, however this has added additional Reserves. New capital development in the Pedersen
Lower was prioritised to ensure that production areas are spread out and ore headings opened for the June
Quarter.
Production was focused on the Walters 780, Grace 1140 and Thomson 980 areas. Air-leg mining continued in the
Hurst, Federation, Border and Benauds Link sectors. Grades encountered in these stopes were 1g/t higher than
expected. Productivity from these stopes also increased from 3kt to 4.5kt per month through the quarter.
In late January 2021, the main water line from the underground pump station to the surface failed. Pending its
repair, a temporary system was installed to pump water up the decline using a number of staged pumps. A number
of resources were used to run poly and setup pumps, delaying some production activities. The mine plan was also
re-scheduled to ensure efficiencies in the June Quarter. Labour shortages resulted in lower productivity, and as a
result, there are significant amounts of broken stocks underground awaiting haulage to surface and processing.
Labour availability improved in March 2021, allowing for increased production from stoping areas in the Grace
areas.
For Darlot, a total of 10,136m of underground diamond drilling was completed at the Darlot mine, and 11,031m
of close-spaced RC drilling was completed for the St George open pit project adjacent to the Darlot mine. Darlot
underground drilling mostly consisted of in-fill and grade control for the Middle Walters South zone, 200m south
of the main Centenary workings, targeting the dolerite-hosted intersection of the Lords and Walters structures.
Future follow-up drilling is planned in this area. Grade control drilling of the Thomson 980 area was also
undertaken; a strongly mineralised flat extensional structure was identified on the footwall of the Oval fault.
Further Resource definition drilling was undertaken in the Oval area targeting mineralisation hosted in felsic
intrusives. Close-spaced RC drilling at the St George open pit project intersected horizontal extensional quartz
veins located between the Oval and Burswood faults.
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2.2.3. King of the Hills Mining Activities
Table 3: KOTH Gold Mine – Mine Production Statistics
March 2021
December
September 2020
Units
Quarter
2020 Quarter
Quarter
Total mined tonnes, including low
grade material
t
110,017
5,925
116,518
Mined grade
g/t
2.02
6.06
2.69
Contained gold
oz
7,146
1,154
10,061
Ore trucked to Darlot for processing
Total trucked tonnes
Trucked grade
Contained gold
Ore stockpile inventory at KOTH
Total tonnes
Grade
Contained gold

June 2020
Quarter
161,379
2.33
12,084

t
g/t
oz

87,708
2.26
6,377

89,546
3.28
9,442

89,759
2.49
7,196

99,930
2.83
9,093

t
g/t
oz

110,961
0.92
3,272

197,820
1.30
8,267

175,717
1.31
7,426

155,457
1.46
6,644

All of the production tonnes sourced during the quarter were from narrow veins. These stopes were the Oros and
Margery lodes in the northern section of the mine, with the delivered grade above plan.
No underground development was undertaken at KOTH in the quarter, with the only activity being the preparation
of the diamond drill platform before the development drill was demobilised. Mine operations were suspended on
15 January, and the mining contractor was fully demobilised from site by the end of January. The KOTH
underground mine is currently being maintained in a standby state with pumping, ventilation and electrical
reticulation remaining active.
2.2.4. Great Western Open Pit Mining
Table 4: Great Western – Mine Production Statistics
March 2021
Units
Quarter
Total mined tonnes, including low-grade material
t
11,014
Mined grade
g/t
1.14
Contained gold
oz
403
Ore trucked to Darlot for processing
Total tonnes
Grade
Contained gold
Ore stockpile Inventory at Great Western
Total tonnes
Grade
Contained gold

December
2020 Quarter
-

t
g/t
oz

2,410
3.18
246

10,616
0.67
229

t
g/t
oz

15,844
0.80
407

6,752
0.65
2,141

The Red 5 and mining contractor team mobilised to the Great Western site in January. Land clearing and grubbing
of topsoil for the Great Western Open Pit, haul roads, waste storage facilities, ROM, office, workshop and turkey’s
nest dam started in mid-January once the mining proposal for Great Western was approved by DMIRS.
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The Great Western pit design has been split into two stages in order to manage the gold production profile of the
pit and therefore project cash flow. Stage 1 mining started in the first half of February. Infrastructure offices, fuel
farm, water supply, gensets, power reticulation, crib rooms and ablutions have now been established.
Ore Haulage from Great Western to the Darlot processing plant started in the second half of March. Mining rates
have been impacted by machine operator and labour shortages now prevalent across the mining industry.
2.3. Operational Costs
Table 5: Darlot, Great Western and King of the Hills Gold Mines – AISC for the Quarter
March 2021 December
September
June
Quarter
2020
Units
2020
2020
Quarter
Quarter
Quarter
Mining costs
A’000
24,871
24,464
14,135
23,315
2,169
2,460
2,368
Cartage costs
A’000
2,202
Great Western ramp-up to operations
A’000
4,299
79
Processing costs
A’000
7,713
7,796
7,161
7,423
General and administration costs
A’000
3,493
3,327
3,128
2,917
Royalties and selling costs
A’000
1,394
1,571
1,707
1,913
By-product credits
A’000
(299)
(324)
(316)
(262)
Production and selling costs
A’000
32,186
37,183
39,637
39,698
Capital expenditure and underground
mine development (sustaining)
A’000
3,553
4,174
3,159
6,522
Corporate overheads
A’000
2,182
2,867
1,866
3,865
Inventory movements
A’000
7,762
4,656
(2,325)
(2,838)
All-in Sustaining Costs
A’000
45,683
48,880
42,337
47,247

Gold sales for AISC purposes
Mining costs
Cartage costs
Great Western ramp up to operations
Processing costs
General and administration costs
Royalties and selling costs
By-product credits
Production and selling costs
Capital expenditure and underground
mine development (sustaining)
Corporate overheads
Inventory movements
All-in Sustaining Costs (AISC)

oz

19,011

22,412

19,932

20,929

A$/oz
A$/oz
A$/oz
A$/oz
A$/oz
A$/oz
A$/oz
A$/oz

743
125
226
377
165
73
(16)
1,693

1,040
99
3
331
130
70
(14)
1,659

1,249
110
387
175
86
(16)
1,991

1,168
118
372
159
91
(12)
1,896

A$/oz
A$/oz
A$/oz
A$/oz

187
115
408
2,402

186
128
208
2,181

158
94
(117)
2,126

312
185
(136)
2,259

Production and selling costs remained within target due to continued cost control measures aimed at reducing
costs by the end of FY21, with the main opportunity areas being the process plant upgrades and mining cost
optimisation. The AISC for the quarter was driven by the removal of waste to exposed ore during the development
and ramp-up of Great Western and unfavourable inventory movements associated with the combined effect of
drawing down KOTH ROM stocks and mill ROM stocks utilisation at Darlot during the quarter.
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FY2021 guidance is maintained at between 80,000 to 85,000 ounces at an AISC of $2,150 - $2,280 per ounce.
3. EXPLORATION AND RESOURCE DEVELOPMENT
3.1. Darlot Regional Exploration
Regional surface exploration and Resource definition programs continued across the Darlot tenure throughout the
March Quarter, targeting a number of key satellite deposits and prospect areas.
In line with the Company’s Darlot Mining Hub strategy, Resource and exploration drilling progressed along the
Mission and Cable mineralised trends, with ongoing Resource-focused Phase 1 in-fill drilling at the Cable Prospect
and exploration focused drilling undertaken to test extensional potential along strike and below the Mission and
Cable oxide gold footprints.
Air-core drilling also commenced across the Darlot tenure targeting several areas identified along highly
prospective and under-explored structural corridors to test for dispersion of gold and pathfinder elements beneath
transported cover.
Red 5 has an extensive exploration commitment at Darlot, with over 35,000m of diamond and RC drilling planned
in FY21 across multiple near-mine and regional prospects, aimed at increasing existing Resources and making new
discoveries to support the Darlot Mining Hub strategy.
3.1.1. Mission and Cable
The Mission and Cable satellite gold deposits are located approximately 10km north of the Darlot Gold Mine, along
strike from the Taranaki Shear within the Yandal Greenstone Belt. Primary gold mineralisation at both prospects
is predominantly associated with medium to high-grade quartz vein sets hosted within dolerite units, similar to
the nearby Centenary orebody at the Darlot mining operations.
Due to the narrow ore zones associated with the Mission and Cable deposits, a staged and decision-based in-fill
drilling approach has been adopted to delineate the Resources. Phase 1, 20m x 40m RC in-fill drilling completed in
the December 2020 Quarter at Mission has confirmed the continuity of north-trending, steeply west-dipping
quartz vein sets along the known 500m strike extent of mineralisation.
Phase 1, 20m x 40m RC in-fill drilling commenced in early January at the Cable Prospect and is currently 50%
complete, with the remaining drill holes scheduled to be completed in early FY22. Early-stage visual results from
the Cable drill holes have been encouraging, showing continuity of the north-trending vein sets similar to the
drilling results returned from the Mission in-fill program.
In addition to the Resource definition programs, diamond drilling continued at Cable and Mission during the March
Quarter, with first-pass drilling completed at the Cable Prospect to identify and delineate the primary gold source
below the oxide zone; and a Phase 2 diamond program completed at Mission to further evaluate the continuity of
a quartz lode hosting visible gold defined from the Phase 1 drill program completed in the December Quarter.
The first four diamond drill holes completed at Mission in November-December 2020 returned positive results,
with the primary orogenic gold lode intersected on the contact between the Mission-Cable magnetic dolerite and
underlying volcanic sediments. The lode structure hosts a 20-30cm wide laminated vein with visible gold observed
in two of the holes drilled. The other two holes also intersected the contact with strong shearing and faulting
observed in drill core.
The Phase 2 diamond program completed at Mission in the March Quarter comprised two drill holes designed to
further test the strike potential of the Mission primary structure down-dip by 40m and along strike from 40-60m
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from the visible gold hits. Assay results are pending, but observation of the drill core has confirmed the continuity
of the lode structure along strike and at depth.
The Phase 1 diamond drill program completed at Cable in the March Quarter consisted of four diamond drill-holes
and was designed to test the extension of the Cables mineralised trend down-dip, provide additional structural
information of mineralised veins and shears, and upgrade areas of low confidence in stratigraphy and along the
structural corridor. Assays are pending, but observations of the drill core are encouraging including the intersection
of a 60cm zone containing primary orogenic gold lode hosting visible gold from 111.45m from 21CBDD002.
Assay results are pending, with the delays currently being experienced reflecting the industry-wide assay backlog.

Figure 6: Plan map showing the aerial magnetics of Cable and Mission Resource with maximum gold (g/t) from historical
drilling.
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3.1.2. Darlot East (Red 5 – Ardea JV)
The Darlot East Project is located east of the Darlot Mine and consists of tenements E 37/1273 and E 37/1272 for
a combined total area of approximately 370km2.
The project area lies within the southern end of the gold-rich Yandal greenstone belt and occupies a complex
lithostructural setting which is dominated by multiple generations of granitoid emplacement and the north-west
striking and easterly-dipping Celia Shear Zone, which runs along the eastern side of the tenure for approximately
25km.
A comprehensive review undertaken by Ardea Resources in 2019 and Red 5 in FY21 has presented significant
new exploration opportunities within the Darlot East area, with high-resolution geophysical data identifying
previously unknown greenstone units at the southern extent of the Yandal greenstone belt. Based on the new
geological interpretation, it appears probable that the Darlot East Project area may comprise approximately 20%
of greenstones within the footwall of the Celia Shear Zone – a highly prospective and gold-endowed structural
corridor that hosts numerous gold and base metal deposits.
The AC drilling completed over the Darlot East Project area in the March Quarter was designed to test across
lithological boundaries, interpreted structure and geophysical anomalies with the aim of establishing the lithostructural setting, determining the source or sources of the geophysical anomalies and identifying any
geochemical anomalism indicative of potential gold and/or base metal mineralisation.
Drill-hole logging is complete and all samples have been submitted, with assay results pending.

Figure 7: Plan Map showing Darlot East target area with recent geological data indicating the potential for a larger area
hosting prospective greenstone rock than previously thought.
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3.1.3. King of the West
The King of the West prospect is located within tenement E37/1253, in close proximity to the Goldfields Highway
and opposite the Jaguar base metal mine, 5km south of the Wonder North gold project and 10km south of Red
5's new Great Western gold mine.
The geological setting of the project area shows strong similarities to the nearby Wonder/Celtic and Great
Western areas, comprising north-south trending greenstone packages intruded by granitoids which are
intersected by WNW-ESE striking structures.
Reconnaissance exploration undertaken by Red 5 in 2020 returned high-grade results from grab samples taken
from the King of the West prospect and also identified a 3.4g/t rock chip sample from an untested structure in
the northern part of the tenement. To date, large parts of the tenement with structures and geology that bear a
striking similarity to major gold deposits in the area, including Great Western, remain untested and warrant
further work.
The AC drilling completed in the March Quarter at King of the West was designed to test three areas in the north,
central and southern parts of the project area with a focus on drilling targets which comprise geological and
structural features analogous to proximal gold deposits.
All drill-hole logging has been completed and the samples dispatched to MinAnalytical. Assay results are pending.
3.1.4. Emperor West
The Emperor West target area is situated in the south-western area of the Darlot tenure and lies within the fertile
and under-explored Emperor structural corridor. A number of high-resolution open file aeromagnetic surveys have
been obtained that cover the project area, and interpretation and re-processing of these surveys has highlighted
structural anomalies similar to those associated with nearby gold deposits.
Based on this interpretation, it appears that the target area contains a significant lithological boundary between a
granitic intrusion covering the southern part and mafic intrusives (dolerite/gabbro) in the northern part of the
tenement. These contacts are highly prospective for gold mineralisation, as the shear zones along these contacts
allow fluid flow and the difference in rheological and geochemical characteristics are favourable for generating
traps for gold to precipitate.
In addition, the general structural architecture of the tenement, which contains several E-W and N-S oriented
structures, also makes it prospective for intra-granitic gold mineralisation. The variety of geological characteristics
and prospectivity for several different mineralisation styles on the tenement makes the lack of historical
exploration on E37/1054 surprising.
A scout air-core drilling program designed to characterise the regolith profile and test for dispersion of gold and
pathfinder elements in transported overburden and lithological contacts was completed in mid-March. Surface
signatures and anomalies have been linked with buried mineralisation at nearby deposits and provide an effective
geochemical tool for exploration in this area.
The program, comprising 33 holes totalling 1,021m, has confirmed the presence of favourable mafic lithologies.
The results also build on the geological and geochemical datasets for the Darlot area, with the aim of improving
the exploration targeting process through increased understanding of local mineralisation systems.
All drill-hole logging has been completed, samples have been submitted, and assay results are pending.
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4. SIANA GOLD PROJECT, PHILIPPINES
Red 5’s Philippine-affiliated Company, Greenstone Resources Corporation, continues to evaluate its preferred plan
and options for the Siana Gold Project, including a revised mining strategy for the Siana open pit mine for the
potential future recommencement of operations. While mining operations remain suspended at Siana, ongoing
activities at the site include dewatering of the open pit, infrastructure maintenance and geotechnical monitoring.
Greenstone Resources Corporation is currently evaluating two non-binding offers for the sale of the Siana Gold
Project.
5. CORPORATE AND FINANCIAL
5.1. King of the Hills project financing facilities
During the quarter, Red 5 received a committed letter of offer from BNP Paribas, Australia branch, The Hongkong
and Shanghai Banking Corporation Limited, Sydney Branch and Macquarie Bank Limited (together with the
Syndicate Banks) for project financing facilities for the development of KOTH.
Red 5 and the Syndicate Banks are now working towards satisfying the conditions precedent for documentation
and financial close. Those conditions precedent include execution of finance documents, satisfaction of typical
conditions precedent outlined in the agreed term sheet and completion of due diligence satisfactory to the Banks.
Financial close and the first debt draw-down is expected in the June Quarter.
The key terms of the project financing facilities include:
• A$160m senior secured project loan facility;
• A$15m cost overrun and working capital facility;
• Loan term in respect of the senior secured project loan facility of 5.75 years, maturing on 30 September
2026;
• Loan term in respect of the cost overrun and working capital facility maturing 18 months after anticipated
project completion;
• Mandatory hedging comprising 189,651 gold ounces. It is expected that all hedge contracts will range from
A$2,150-$A2,165/oz at financial close (~25% of production during the loan term, 8% of ore reserves);
• An interest rate in respect of the senior secured project loan facility of BBSY-bid plus a margin below 4.00%
p.a.;
• An interest rate in respect of the cost overrun and working capital facility of BBSY-bid plus 5.00% p.a.; and
• Guaranteed and secured on a first-ranking basis over all Australian assets of Red 5, Greenstone Resources
(WA) Pty Ltd, Opus Resources Pty Ltd and Darlot Mining Company Pty Ltd.
The project financing facilities are to be provided on usual financial terms for a syndicate-banking group, featuring
competitively-priced and flexible facilities.
The Syndicate Banks’ commitment to providing the project financing facilities follows an extensive due diligence
process by the Independent Technical Expert (ITE) on behalf of the banks. Completion of the Institutional
Entitlement Offer satisfied a requirement of the project financing facilities for the Company to raise not less than
A$33m in equity.
5.2. Entitlement Offer
During the quarter, the Company launched a fully underwritten A$60m, 4-for-21 accelerated non-renounceable
entitlement offer to all shareholder to conclude development financing for KOTH, to fund drilling and development
programs at the Darlot Gold Project and for further working capital.
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The Entitlement Offer was completed in two parts, being:
• An accelerated component (Institutional Entitlement Offer); and
• A retail offer, which opened on 24 March 2021 and closed subsequent to the end of the quarter on 9 April
2021 (Retail Entitlement Offer).
The Entitlement Offer was completed at an Offer Price of $0.16 per share. Petra Capital Pty Ltd and Canaccord
Genuity (Australia) Limited acted as Joint Lead Managers, Joint Bookrunners and Joint Underwriters to the
Entitlement Offer.
Red 5 completed the book-build for the institutional component of the entitlement offer (Institutional Entitlement
Offer) on 19 March 2021, raising approximately $39m through the issue of approximately 245 million shares. The
Retail Entitlement Offer closed subsequent to the end of the quarter on 9 April 2021 and raised a further $20.8m
through the issue of approximately 130 million shares at $0.16 per share.
5.3. Quarterly Cash Position Reconciliation
Mining operations continue to generate operating cash flow to fund the Company’s exploration and growth
activities.
Table 7: Quarterly Cash Position Summary
Operations Construction
A$M
A$M
Cash and Bullion – 31 December 2020

Total
A$M

16.9

81.6

98.5

43.1

-

43.1

Operating costs including royalties and Great Western
development

(39.2)

-

(39.2)

Working capital payments

(10.8)

-

(10.8)

Free cash flow used in operations

(6.9)

-

(6.9)

Sustaining capital and mine development expenditure

(3.6)

-

(3.6)

Growth and exploration activities

(2.5)

Sales receipts net of hedging

(2.5)

KOTH construction

-

(27.3)

(27.3)

KOTH operational readiness activities

-

(1.4)

(1.4)

(6.1)

(28.7)

(34.8)

Equity raising (net of brokerage costs)

38.0

-

38.0

Repayment instalment of Macquarie Working Capital Facility

(5.0)

-

(5.0)

Repayment out-of-the-money hedging

(4.8)

-

(4.8)

Corporate overheads and business development activities

(2.2)

-

(2.2)

-

(1.0)

(1.0)

Cash used in development activities

KOTH - maintenance and holding costs
Siana Gold Project – maintenance and holding costs

(1.5)

(1.5)

Interest payments and FX movements

(0.6)

(0.6)

Cash from financing activities and other expenditure

23.9

(1.0)

22.9

Total cash and bullion decrease

10.9

(29.7)

(18.8)

Cash and bullion – 31 March 2021

27.8

51.9

79.7
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Cash flow used in operations for the March Quarter before working capital payments was $3.9m reflecting the
anticipated removal of waste to exposed ore during the ramp-up of Great Western. The average sales price
achieved for the quarter was A$2,267 per ounce.
At 31 March 2021, the Company had total cash and cash equivalents of $79.7m ($76.9m cash and $2.8m bullion).
This was after the completion of the institutional component of the entitlement offer ($38.0m net of brokerage
costs), the full repayment outstanding of $5.0m for the working capital loan facility with Macquarie and the
payment of out-of-the-money hedges of $4.8m pursuant to the close-out of 24,500 ounces hedged with
Macquarie. A further $20.8m was received in early April for the retail component of the entitlement offer.
During the quarter, Red 5 paid $27.3m in KOTH construction activities, primarily on the village construction
facilities. Red 5 has paid $43.0m to date for KOTH construction activities, which are part of the $226m capital
budget.
Red 5 also invested $2.5m in growth exploration programs at Darlot and Great Western during the March
Quarter.
During the March Quarter, the Company made payments of $0.28m (December Quarter: $0.28m) to related
parties, comprising payments to directors and director-related entities for executive salaries, directors fees and
consulting fees for the provision of additional consultancy services to the Company.

Figure 8: March 2021 Quarter Cashflow Waterfall Chart.

5.4. Hedging
During the March 2021 Quarter, the Company delivered 14,500 ounces into its hedging contracts at a weighted
average price of A$2,095 per ounce.
As part of the use of proceeds from the Entitlement Offer, the Company closed out its hedge book at the end of
March. This comprised 24,500 gold ounces at a weighted average price of $2,077 per ounce, which were to be
delivered during the June 2021 and September 2021 Quarters. These ounces were closed out at $2,272 per ounce
for a total payment of $4.8m.
During the March Quarter, the Company also completed the mandatory hedging requirement for the $175m
KOTH debt facility commitment, comprising 189,651 gold ounces, as part of the overall KOTH debt funding
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package. The gold hedging for KOTH has been secured in advance of financial close under the Company’s existing
working capital loan security with Macquarie Bank. Upon financial close, 50% of the hedging will transfer to BNP
Paribas and HSBC. Once the transfers are finalised, it is expected that all hedge contracts will range from A$2,150A$2,165 per ounce.
Authorised for release by the Board.
ENDS
For more information:
Investors/Shareholders:
Patrick Duffy, Chief Corporate Development Officer
Mark Williams, Managing Director
Red 5 Limited
Telephone: +61 8 9322 4455

Media:
Nicholas Read / Kate Bell
Read Corporate
Telephone: +61 8 9388 1474
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Competent Person Statement for Exploration Results
The information in the report to which this statement is attached that relates to Exploration Results is based upon
information compiled by Mr Byron Dumpleton, a Competent Person, who is a Member of the Australian Institute of
Geoscientists (membership number 1598). Mr Dumpleton is a full-time employee of Red 5 Limited. Mr Dumpleton has
sufficient experience that is relevant to the style of mineralisation and type of deposit under consideration and to the activity
being undertaken to qualify as a Competent Person as defined in the 2012 Edition of the ‘Australasian Code for Reporting
of Exploration Results, Mineral Resources and Ore Reserves. Mr Dumpleton consents to the inclusion in the report of matters
based on his information in the form and context in which it appears.
Competent Person Statements for JORC 2012 Mineral Resource and Ore Reserves
Red 5 confirms that it is not aware of any new information or data that materially affects the information included in the
original market announcements and that all material assumptions and technical parameters underpinning the estimates in
the relevant market announcements continue to apply and have not materially changed. The Company confirms that the
form and context in which the Competent Persons findings are presented have not been materially modified from the
original market announcements.
Red 5 confirms that all the material assumptions underpinning the Final Feasibility Study production targets on the King of
the Hills project (see ASX release 15 September 2020), or the forecast financial information derived from a production target,
in the initial public reports continue to apply and have not materially changed.
Forward-Looking Statements
Certain statements made during or in connection with this statement contain or comprise certain forward-looking
statements regarding Red 5’s Mineral Resources and Reserves, exploration operations, project development operations,
production rates, life of mine, projected cash flow, capital expenditure, operating costs and other economic performance
and financial condition as well as general market outlook. Although Red 5 believes that the expectations reflected in such
forward-looking statements are reasonable, such expectations are only predictions and are subject to inherent risks and
uncertainties which could cause actual values, results, performance or achievements to differ materially from those
expressed, implied or projected in any forward looking statements and no assurance can be given that such expectations
will prove to have been correct. Accordingly, results could differ materially from those set out in the forward-looking
statements as a result of, among other factors, changes in economic and market conditions, delays or changes in project
development, success of business and operating initiatives, changes in the regulatory environment and other government
actions, fluctuations in metals prices and exchange rates and business and operational risk management. Except for
statutory liability which cannot be excluded, each of Red 5, its officers, employees and advisors expressly disclaim any
responsibility for the accuracy or completeness of the material contained in this statement and excludes all liability
whatsoever (including in negligence) for any loss or damage which may be suffered by any person as a consequence of any
information in this statement or any error or omission. Red 5 undertakes no obligation to update publicly or release any
revisions to these forward-looking statements to reflect events or circumstances after today’s date or to reflect the
occurrence of unanticipated events other than required by the Corporations Act and ASX Listing Rules. Accordingly, you
should not place undue reliance on any forward looking statement.
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RED 5 LIMITED
TENEMENT SCHEDULE – 31 MARCH 2021
WESTERN AUSTRALIA
Project
Darlot Gold Mine

King of the Hills Gold
Project

Tenement number
E36/0865, E36/0940, E36/0941, E36/0944,
E36/0945, E36/0964, E36/0968, E36/0969,
E36/0980, E36/0997, E37/1054, E37/1086-I,
E37/1194, E37/1195, E37/1210, E37/1247,
E37/1253, E37/1268, E37/1269, E37/1296,
E37/1297, E37/1298, E37/1319, E37/1321,
E37/1322, E37/1350, E37/1352, E37/1369,
E37/1378, E37/1395, E37/1398, E37/1400,
E37/1413, G37/0037, L37/0109, L37/0110,
L37/0118, L37/0206, L37/0207, L37/0223,
L37/0224, L37/0230, L37/0231, L37/0237,
M37/0054, M37/0155, M37/0252, M37/0373,
M37/0417, M37/0418, M37/0419,
M37/0420,M37/0503, M37/0584, M37/0592,
M37/0608, M37/0667, M37/0774, M37/0775,
M37/1217, P36/1879, P36/1883, P36/1884,
P36/1889, P37/8309, P37/8431, P37/8432,
P37/8587, P37/8698, P37/8699, P37/8700,
P37/8701, P37/8716, P37/8788, P37/8789,
P37/9210, P37/9345

Red 5 interest
100%

E36/0999, E36/1002, E36/1013, E37/1393,
E37/1415, E37/1428, E37/1440, L37/0238,
P36/1920, P36/1921

100% (Applications pending)

E37/1220

Right to explore and mine SubLease Area

E37/1271, E37/1272, E37/1273, E37/1274,
E39/1706, E39/1854, E39/1985

Farm-in agreement to earn up to
80%

M37/0552, M37/0631, M37/0709, M37/1045

49%

M37/0246, M37/0265, M37/0320, M37/0343,
M37/0345, M37/0393, M37/0776

84%

M37/0421, M37/0632

100% with a portion of
tenements at 49% via agreement

E37/1385, E37/1410, L37/0211, M37/0021,
M37/0067, M37/0076, M37/0090, M37/0179,
M37/0201, M37/0222, M37/0248, M37/0330,
M37/0394, M37/0407, M37/0410, M37/0416,
M37/0429, M37/0449, M37/0451, M37/0457,
M37/0496, M37/0529, M37/0544, M37/0547,
M37/0548, M37/0551, M37/0570, M37/0571,
M37/0572, M37/0573, M37/0574, M37/0905,
M37/1050, M37/1051, M37/1081, M37/1105,
M37/1165, P37/8391, P37/8392, P37/8393,
P37/8394, P37/9157, P37/9160, P37/9161,
P37/9270, P37/9271, P37/9281, P37/9282,
P37/9283, P37/9284, P37/9286, P37/9287,
P37/9289, P37/9291, P37/9392, P37/9393,
P37/9394, P37/9395, P37/9396, P37/9397,

100%
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WESTERN AUSTRALIA
Project

Montague Project

Tenement number
P37/9398, P37/9399, P37/9400, P37/9401,
P37/9402, P37/9403, P37/9404, P37/9405,
P37/9406, P37/9407, P37/9408, P37/9409,
P37/9410

Red 5 interest

E37/1409, L37/0248, P37/9285, P37/9288,
P37/9290, P37/9292, P37/9293, P37/9294,
P37/9295, P37/9491, P37/9492

100% (Applications pending)

M57/0429, M57/0485, E57/0793

25% free carried

PHILIPPINES
Project
Siana Gold Project

Tenement number
MPSA 184-2002-XIII
APSA 46-XIII

Registered
holder
Greenstone
Greenstone

Equity interest
Red 5
40%
40%

Other
SHIC 60%
SHIC 60%

Mapawa gold project

MPSA 280-2009-XIII

Greenstone

40%

SHIC 60%

Interests in mining tenements or farm-in or farm-out agreements acquired or disposed of during the quarter were
as follows:
WESTERN AUSTRALIA
Project
Darlot Gold Mine

Tenement number
E36/1013, E37/1440, P36/1920, P36/1921

Red 5 interest
100%

King of the Hills Gold
Project

P37/9491, P37/9492

100%

P37/9269, P37/9272, P37/9273, P37/9274,
P37/9275, P37/9276, P37/9277, P37/9278,
P37/9279, P37/9280

0% (tenements relinquishment)

Abbreviations
Tenements (Australia)
M: Mining Lease
P: Prospecting Licence
E: Exploration Licence
L: Miscellaneous Licence

Tenements (Philippines)
MPSA: Mineral Production Sharing Agreement
APSA: Application for MPSA
Company name
Greenstone: Greenstone Resources Corporation
SHIC: Surigao Holdings and Investments Corporation
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